PROJECT SCHEDULE

TRI-CITIES LANDFILL

SFUND RECORDS CTR

L__ 2390594 |

WEEKS

ACTIVITY 4 5 6 7 8
PART I
Task I - Gather Data
Task II - Define Boundaries
Task III - Review Criteria
Task IV - Evaluate Site _
Task V - Identify Corrective Actions
Task VI - Determine Site Life
Task VII - Identify Alternatives
PART 11
Task 1T - Evaluate Hazardous Waste Aspects
Task II - Identify Potential Hazardous Wastes
Task III - Obtain Samples
Task IV - Assist in Site Monitoring Planning:
Task V Complete Form T-2070-3 (1979)
Task VI - Reports :




